
Strategy Timeline Contingency Plan

1B Site 114
Owner Negotiated 

Access

Access agreement in 

place
N/A Complete In Progress Jun 2013 Aug 2013

1C Site 114
Owner Negotiated 

Access

Access agreement in 

place
N/A Jul 2013 Jul 2013 Mar 2014 Apr 2014

2B-1 Site 114
Owner Negotiated 

Access

Access agreement in 

place
N/A Jun 2013 Jun 2013 Mar 2014 Apr 2014

2B-2 Site 114
Owner Negotiated 

Access

Access agreement in 

place
N/A May 2014 Sep 2014 Dec 2014 Feb 2015

2B-1/2B-2
Skyways 

Property

Access required for 

shoring installation on 

site 114

Negotiations complete 

by 6/28/2013

Legal remedies will commence 7/1/13 if 

negotiated access is not obtained by that 

date.  Full access estimated by 7/31/2013

N/A N/A N/A N/A

2B-3 Site 114
Owner Negotiated 

Access

Access agreement in 

place
N/A Mar 2014 Mar 2014 Sep 2014 Nov 2014

2B-4 Site 114
Owner Negotiated 

Access

Access agreement in 

place
N/A Apr 2014 Dec 2014 Jul 2015 Sep 2015

824 Garfield

(JCRA)

846 Garfield

(PPG)

15 Halladay

(PPG)

25 Halladay

(PPG)

45 Halladay  

(Bass)

Owner Negotiated 

Acquisition

If negotiations complete 

by 7/30/13 then access 

by 11/14/13

Legal remedies will commence 7/31/13 if 

negotiated access is not finalized by then.    

If access via legal means is required then 

access estimated as of 04/14/14

22-68 

Halladay

(Sethi)

51-99 Pacific

(Cohen)

N/A
Site 16              

45 Linden 

Legal remedies if 

negotiated access not 

obtained  

Negotiations complete 

by 7/30/13

Legal remedies will commence 7/31/13 if 

negotiated access is not obtained by that 

date.  Full access estimated by  3/24/14.

May 2014 Jun 2014 Oct 2014 Nov 2014

N/A

Site 63 / 65 

Baldwin 

Burma Road

Legal remedies if 

negotiated access not 

obtained  

Negotiations complete 

by 7/30/13

Legal remedies will commence 7/31/13 if 

negotiated access is not obtained by that 

date.  Full access estimated by  3/3/14

Jan 2014 Mar 2014 Apr 2014 May 2014

N/A
Site 107           

18 Chapel

Legal remedies if 

negotiated access not 

obtained  

Negotiations complete 

by 7/30/13

Legal remedies will commence 7/31/13 if 

negotiated access is not obtained by that 

date.  Full access estimated by  6/24/14

Aug 2014 Sep 2014 Aug 2015 Sep 2015

N/A

Site 156 

Metro 

Towers 

LA2

Owner negotiated 

access

Access agreement in 

place
N/A Mar 2014 Apr 2014 Jul 2014 Sep 2014

N/A

Site 156 

Metro 

Towers

LA3

Owner negotiated 

access

Access agreement in 

place
N/A Nov 2013 Nov 2013 Feb 2014 Mar 2014

N/A

Site 174 

Dennis 

Collins Park

Owner negotiated 

access

Schedule to complete 

RAWP addendum by 

6/30/13

N/A Sept 2013 Oct 2013 Nov 2103 Nov 2013

N/A

Site 186 

Garfield Ave 

#1

Legal remedies if 

negotiated access not 

obtained  

Determine legal 

ownership status by 

6/30/13

Legal remedies will commence 7/01/13 if 

negotiated access is not obtained by that 

date.  Full access estimated by  8/1/13.

Aug 2013 Aug 2013 Aug 2013 Aug 2013

Notes:

1) "Ready for Excavation" means access has been gained, building demolition and shoring installation, if required, have been completed, and there are no

known impediments to prevent excavation.

2) "Legal remedies will commence" means the institution of court proceedings. 

Acquired by PPG     Feb 

2013

Excavation 

Start

Owner Negotiated 

Access

Access agreement in 

place
N/A

3B

Legal remedies if 

negotiated access not 

obtained

Negotiations with owner 

end 07/30/13

Legal remedies will commence 07/31/13 if 

negotiated access is not obtained by that 

date.  Full access estimated by 04/14/14 

3C

Owner Negotiated 

Acquisition

Acquired by PPG     May 

2013
N/A

Owner Negotiated 

Acquisition

Acquired by PPG     May 

2013

Legal remedies if 

negotiated access not 

obtained

Negotiations with owner 

end 07/30/13

N/A

Legal remedies will commence 07/31/13 if 

negotiated access is not obtained by that 

date.  Full access estimated by 03/24/14 

Aug 2014Jun 2014

Dec 2015Oct 2015May 2015Jan 2015

Dec 2015Sep 2015

Nov 2014

Exhibit 2

Master Schedule for the NJ Chrome Remediation Sites

6/14/2013

Acquisition/Access Restoration 

Complete
Phase

Property 

Description

Ready for 

Excavation

Excavation 

Complete

Sep 2014Mar 2014Mar 20143A
Owner Negotiated 

Acquisition
N/A


